

RERED PROJECT: STATUS OF CONTRACTS AS AT 30 JUNE 2006

Contract	Description of Services	Status
Consultancy		
2002/01	Establishment of a Household Refrigerator Testing facility	Completed
2003/03	Audit of the RERED Project (FYs ending 31 Dec 2002 & 31 Dec 2003)	On-going
2002/02	A Rapid Assessment of the Immediate Energy Needs in Community Applications in the Rural Areas of the North and East	Completed
2003/01	Software Development for the RERED Project	Completed
2003/04	Innovative Proposals linking Energy and Rural Economic Development A) Solar Drying Technology for the Rural Spice Industry B) Economic Activity in Six Village Hydro Schemes C) Solar Poly Tunnels for Rural Based Agro Industry D) Economic Activities in 20 Village Hydro Schemes	Completed
2003/05		On-going
2003/06		Cancelled
2003/07		On-going
2003/02	Statistical Baseline Survey of renewable Energy Projects	Completed
2003/09	Cross-sectoral Energy Applications	On-going
2003/08	Creation & Maintenance of Project Web site	Completed
2004/01	Management of MIS Development for SEEDS	On-going
2004/08	Design and Implementation of a Monitoring & Evaluation Programme	On-going
2004/07	Development of Sri Lanka's Policy Framework for Renewable Resource based Electricity Generation	On-going
2004/06	Technical Assessment of Sri Lanka's Renewable Resource Based Electricity Generation	Completed
2004/02	Baseline study for the Development of Guidelines for Recycling Batteries	Completed
2004/05	RERED Project Audit: FYs ending 31 Dec 2004 and 31 Dec 2005	On-going
2004/03	Physical Verification of Assets: FYs ending 31 Dec 2004 and 31 Dec 2005	Completed
2004/01	A Study of the Finance Companies Sector in Sri Lanka	Completed
2004/09	Designing and Implementing proposals linking electricity provision with Rural Development (A) Setting-up of a Cluster of Enterprises to manufacture Medicinal Herb Products (B) Introduction of Biomass heated dryers for drying fruits and vegetables (C) Establishing Economic Activities in 3 Village Hydro schemes	On-going
2005/05		On-going
2006/03		On-going
2005/01	Survey of Batteries used in Solar Home Systems in Sri Lanka	Completed
2005/03	Carrying out a Solar Industry Growth Analysis in Sri Lanka	Completed
2005/02	Carrying out a Solar Industry Market Survey in Sri Lanka	Completed
2006/01	Production of a Television Documentary on rural electrification through Solar Home Systems in Sri Lanka	On-going
2006/02	Maintenance of software developed for the RERED Project	On-going
2006/04	Physical verification of Assets and conducting Off-grid Consumer Surveys - 2006	On-going
2006/05	RERED Project Audit: FYs ending 31 Dec 2006 and 31 Dec 2007	On-going

2006/06	Maintenance of the RERED Project Web site	On-going
Goods		
2005/04	Supply, Installation, and Commissioning of a Comprehensive MIS for the Alternate Energy Division of SEEDS (Gte) Ltd.	On-going
2006/07	Capacity Building for Federation of Electricity Consumer Society (Equipment)	On-going